



# CBO Subproject Implementation Completion Report

English

## Section 1: Basic details

1. Name of PIU \*

Agriculture

2. Name of CBO \*

Ghrushneshwar Farmer Producer company..

Taluka \*

Khuldabad

District \*

CHHATRAPATI SAMBHAJI NAGAR

Pin \*

431102

3. Name of Approved Sub-project \*

:Maize Productive Partnership Subprojec

4. Approved Sub-project Cost (Rs. Lakhs) \*

147.29

5. Approved Grant Amount (Rs. Lakhs) \*

48.69

6. Loan/No Loan Case \*

No Loan Case

7. In case of Loan Case - Bank Name, Branch Name ---T1 \*

Bank Of Maharashtra, At Ellora Verul, Tq.

8. Loan Sanction Amount (Rs. Lakhs) (From M&E) \*

9. Loan Disbursed Amount (Rs. Lakhs) (From M&E) \*

10. Amount of CBO own Contribution (Rs. Lakhs) (From E slip) \*

0.77

11. No. of Tranches Received \*

3

12-A. Total Amount of Tranche Received (Rs. Lakhs) \*

48.86

12-B. Total E slip PCMU grant amount (In Lakhs) \*

49.02

12-C. Tranche received as reimbursement (Rs. Lakhs) \*

13 a. ext as Unspent amount ( 12A-12B ) \*

-0.16

13 b. Total recovery amount returned to project \*

0

## 14. Present Status of Approved Components as per Final Sanction (Rs in lakh)

Sr. No.	Tender Details	Component Used	Total Sanctioned Cost for the Activity (Grant + CBO contribution including loan, if applicable) (In Lakhs)	Grant	BC + Loan	CBO Extra Contribution	Total	Remarks (Completed / Incomplete / Not Implemented)
1	Collec on cum Transit Storage and Drying Yard	collec on cum transit storage & drying yard	40.19	23.99	15.99	0.13	40.12	Incomplete
2	Combine Harvester	Combined Harvester	25	15	10	0	25	Completed
3	Hydraulic Dumping Trolley, Seed Cum Fertilizer Planter Machine	Tractor + Implements	3	1.8	1.2	0	3	Completed
4	Moisture Meter	Moisture Meters	0.1	0.06	0.04	0	0.1	Completed
5	Tractor	Tractor + Implements	9	5.4	3.6	0	9	Completed
6	5% Pre Operative Expenses		5	2.61	1.74	0.65	5	Completed
7	CII Expenses		0.53	0.16	0.11	0	0.27	Incomplete
	<b>Total</b>		<b>82.82</b>	<b>49.02</b>	<b>32.68</b>	<b>0.78</b>	<b>82.49</b>	

## 15. Justification for Incomplete / Non-Implemented Components \*

This is to certify that under the approved sub-project, all components have been successfully implemented as per the sanctioned proposals.

(Lack of Own Contribution; Lack of Willingness to complete; Not relevant business activity; Any Other)

## 16. Civil Work - Infrastructure Details

Sr.No	Name of Infrastructure	Capacity	Unit	Date of Handover	Date of Defect Liability Period	Performance Security Period	Is Performance Security Document Available?	Performance Security Document
1	Collec on cum Transit Storage and Drying Yard	250 MT	1	27/07/2022	25/09/2022	11/09/2023	Yes	<a href="#">Security Deposit Register 03282 6122859.pdf</a>

## 17. Machinery Work - Equipment Details

Sr.No	Name of Equipment	Capacity	Unit	Date of Commissioning	Performance Security Period	Warranty Period	Is Warranty Document Available?	Warranty Document
1	Combine Harvester	12ft	1	08/03/2023	26/04/2023	08/03/2024	No	
2	Tractor	50	1	27/02/2023	27/03/2023	27/02/2024	No	
3	Trolley And BBF	5 Ton 9 tyne	1	27/02/2023	27/03/2023	27/02/2024	No	

## 18. Outreach of Infrastructure & Machinery

Percent of shareholders using the infrastructure facility \*

80

Percent of shareholders using the machinery facility \*

90

## 19. Market Linkage (Autofetch from M&E- Market linkage PPMAP)

Market Linkage with organized /local buyers \*

Yes

Transaction in MT with buyer in Sub-project period \*

1290

Transaction in Lakh with the buyer in the Sub-project period ( PP MAP- Row No 11 ( Total) x Row No 13 ) ie Total of all activity. \*

376.2973

## 20. Capacity Building

No. of trainings participated under SMART \*

15

No. of BoDs trained in Thematic Area of Sub-Projects

Male \*

8

Female \*

2

Total \*

10

No. of shareholders trained in Thematic Area of Sub-Projects

Male \*

120

Female \*

27

Total \*

147

## 21. Complementary Innovation Investment (Autofetch from M&E - CII)

No. of shareholders using the digital services \*

0

## 22. Social Inclusion Compliance

Compliance of 30%

Women Shareholder \*

Yes

Compliance of 20%

Women BoD \*

Yes

Compliance of 80% Small & Marginal Shareholder \*

Yes

Compliance of ST Shareholder (As per Project policy) \*

Yes

Compliance of SC Shareholder (As per Project policy) \*

Yes

### 23. Labour Health & Safety \*

First aid kit ✕ Drinking water ✕

Helmets ✕ Shoes ✕ Gloves ✕

Internal Complaint committee under POSH Act ✕

✕

### 24. Environmental Safeguards \*

Climate-resilient agricultural value chain infrastructure and machines (Solar dryers, Solar boilers, Solar grain silo, BBF machines, Baler machines) ✕

Soil and water conservation technologies ✕

Integrated Pest Management (IPM) ✕

Integrated Nutrient Management (INM) ✕

Introduction of Climate Resilient / Indigenous Crop Varieties ✕

Climate risk management through Agro Climate Advisory ✕

✕

## Section 2: Documents & Records

### 25. Record Keeping: Upload PDF Documents

#### i) Civil

Sr No	Name of Document	Document Available?	Remark *
01	Measurement Book	Yes	Available
02	Record Plan	Yes	Available
03	RA Bill with all Annexure	Yes	Available
04	Stability Certificate	Yes	Available
05	Completion Certificate	Yes	Available

06	All Working Drawings	Yes	Available
07	Maintenance Book	Yes	Available

## ii) Machinery

Sr No	Name of Document	Document Available?	Remark *
01	Testing Installation & Commissioning Report	Yes	Available
02	Operation & Management Manual	Yes	Available
03	Operating Logbook	Yes	Available

## iii) CII (Autofetch from Proposal Sanction)

**MoU Document between CBO and DAT**

**CII Approval Document from PCMU**

## iv) Social (Autofetch)

**CA Certified List of Shareholders & BoDs**

Ghrushneshwar  
fpc034526114536.pdf

**ESHS Implementation Report of Contractor**

Ghrushneshwar  
EHS\_144225104230.pdf

## v) Environment

**MSEB Solar Installation Report**

**Completion Report by Vendor**

Delivery Complation  
Report\_034826054809.pdf

## vi) Legal

**Documents to be uploaded on RoC website \***

ROC Search  
Report\_030726080703.pdf

**Maintenance of Registers \***

Stock Register\_135826065824.pdf

**Annual General Meeting Proceeding \***

ROC Search  
Report\_135826065815.pdf

**Annual Compliances records \***

ROC Compliance  
Report\_compressed\_135426065454.pdf

## vii) Financial & Fund Management

**Project Closure Report (PCR)  
(Auto fetch from Audit 2)**

**UC (Auto fetch from Audit 2)**

**Final Audit Report issued by CA  
firm  
(Auto fetch from Audit 2)**

3. CBO\_Revised\_Ghrushneshwar  
Agro Co. F.Y.2023-24  
(2)\_052025062036.pdf

**Signed contracts with  
vendors/service providers**

18.Contract  
Agreement\_034426054414.pdf

**Performance/security guarantees  
and warranties**

**Contract amendments/variations**  
11.RevisedGrant  
Agreement\_035026055041.pdf

**Completion certificates / Delivery  
notes**

Delivery Complation  
Report\_035026055052.pdf

**Vendor payment records &  
approvals**

Invoice All\_035926055908.pdf

**Records of disputes/claims and  
resolution**

**Audit reports & compliance  
responses**

Audit Report And Complaince  
Report\_030426060436.pdf

**All other documents related to  
contract management**

18.Contract  
Agreement\_030526060513.pdf

**Bank Statements \***

15.Bank  
Statment\_030526060559.pdf

**Tripartite agreement \***

Triparty Agreement  
All\_030926060902.pdf

**Books of Accounts \***

Tally Entry\_131826051821.pdf

**Vouchers \***

Vouchers\_035126065156.pdf

**Bank Reconciliation Statement \***

15.Bank  
Statment\_030926060921.pdf

**Bill Register \***

Stock register  
Nwe\_131826051842.pdf

**Cheque Issue Register**

**Fixed Assets Register including  
identification number of each  
asset \***

Asset Register\_131826051856.pdf

**Security Deposit Register \***

Security Deposite  
Register\_030526070525.pdf

**Advance Register (if any) - Not  
Compulsory**

**Consumable Stock Register (if  
any) - Not Compulsory**

## viii) Asset & Inventory Management

**Asset register \***

Asset Register\_131926051928.pdf

**Procured goods \***

Stock Register\_033026123021.pdf

**Inventory utilization records \***

Aujarbank

register\_131926051915.pdf

**ix) Procurement Planning related all documents (Refer Annexure I)****Procurement Planning Related Documents****26. Geo Tagged Photographs (To be filled from Mobile application)****Geo Photo One****Geo Photo Two****Video Upload (Min 2 min)**

WhatsApp Video 2026-05-08 at 10.33.41 AM\_081326051358.mp4

**27. Learnings / Innovations of the Sub-Project (Max 100 words) \***

The sub-project enabled adoption of improved technologies, efficient resource utilization

**Section 3: Annexure I – Procurement Record****28. Procurement**

Since the SMART Project is funded by the World Bank, all procurements must follow the Project Procurement Manual and World Bank regulations. CBOs must comply with project procurement guidelines and properly maintain all procurement records after sub-project completion.

## I) Procurement Planning Documents

Sr No	Document Description	Status (Available / Not Available)	If Available, Updated / Not Updated
01	Approved Procurement Plan & updates	Available	Updated
02	Procurement activity details	Available	Updated
03	Record of procurement method selection	Available	Updated

## II) Bidding & Selection Documents

Sr No	Document Description	Status (Available / Not Available)	If Available, Updated / Not Updated
01	Requests for Quotations / Bidding Documents issued	Available	Updated
02	Advertisement / Publication records	Available	Updated
03	MoM of Prebid Meeting	Available	Updated
04	Bid/Proposal submission register	Available	Updated
05	All bids/quotations received (sealed & unsealed copies)	Available	Updated
06	Bid Opening Minutes	Available	Updated
07	Bid Evaluation Reports & approvals	Available	Updated
08	Clarifications issued to bidders	Available	Updated
09	All other documents related to Bidding Process (Financial Bid Opening Minutes, Technical Evaluation Report, Financial Evaluation Report, Supply / Work Order, procurement complaints, if any etc.)	Available	Updated

### III) Compliance & Oversight

Sr No	Document Description	Document Available?	Document Upload (Status)	Remarks
01	Procurement review and monitoring reports	Yes	<a href="#">Procurement Documents Ghrushneshwar_175726125705.pdf</a>	ok
02	Audit reports & compliance responses	Yes	<a href="#">Audit Report And Complainece Report_175726125731.pdf</a>	ok
03	Procurements flagged for issues (if any)	No		
04	All other documents related to compliance & oversight	Yes	<a href="#">Audit Report And Complainece Report_175726125742.pdf</a>	ok

### IV) Performance Security

Sr.No	Name of activity	Name Of vendor	Amount Of Performance Security	Form of Performance Security (Bank Guarantee or Demand Draft)	Release Date of Performance Security	Remark
1	Collection Cum Transit Storage	GSR Construction	120570	DD	10/09/2023	Ok
2	Tractor	Sarathi Agrotech	45000	DD	28/04/2023	OK
3	Trolley And BBF	Shivraj Trailer	15000	DD	24/05/2023	Ok
4	Harvester	Bhagylaxmi Agro Services	125000	DD	21/05/2023	Ok

### Section 4: Annexure II – Declaration by CBO

I/We, **Mr. Yadavrao Digambarrao Jagtap**, Director/Authorised Signatory  
of **Ghrushneshwar Farmer Producer company..** (hereinafter  
referred to as 'Community Based Organization' or 'the Farmer Producer Companies' or 'PACs'),  
incorporated on **2015-07-02** under the Companies Act, 2013 (or the Companies Act, 1956 /  
Cooperative Society Act 1960 / Society and Trust Act 1882) and having its registered office at  
**G. No. 189 Palaswadi Tq. Khultabad Aurangabad 43101** with Corporate Identification Number (CIN)  
**U01400MH2015PTC266219**, do hereby solemnly affirm and declare as follows:

1. That the FPC/ CBO undertakes to maintain and preserve the Books of Accounts and all other relevant documentary records related to the approved sub-project and shall make the same available for verification/inspection, if called upon, by any authorised Government Authority or by any authority authorised by the World Bank. Such records shall be maintained for the duration prescribed under the applicable governing statute of the FPC/CBO.
2. That in the event of any audit conducted in the future by any Project appointed agency /Government Authority or the World Bank, and in the event any recovery or disallowance is raised as a result of such audit, the Director/Authorised Signatory of the FPC/CBO shall be solely responsible for such recovery and for reimbursing the same to the Project or government or as per direction of competent authority without any demur.
3. a) That the FPC/CBO further undertakes that any immovable infrastructure /assets created with the assistance of project funds shall not be sold, transferred, or otherwise disposed of for a minimum period of twenty (20) years from the date of completion of the sub-project proposal, unless otherwise specifically permitted in writing by the competent government authority.  
b) That the FPC/CBO further undertakes that any movable assets created with the assistance of project funds shall not be sold, transferred, or otherwise disposed till economic useful life of asset based on its depreciation schedule unless otherwise specifically permitted in writing by the competent government authority.  
That in the event of any type of retention money or security deposit held by the FPC/CBO under any contract, the FPC/CBO itself shall be solely responsible for reimbursing or recovering such amounts and the SMART Project shall not, under any circumstances, be responsible to reimburse such amounts.

**4.** That the FPC/CBO expressly undertakes and accepts full responsibility for repayment or adjustment of any security deposits/retentions /any other liability made under contracts entered into by the FPC/CBO with various suppliers or service providers, as more specifically stated in the declaration appended hereto.

**5.** That, in accordance with the Tripartite Grant Agreement and specifically under Clause (C) – Responsibility of the CBO, we agree and affirm the following:

i. If instances of confiscation, compensation, allotment or seizure arise with respect to FPC/CBO (for SMART activities or other than SMART activities), this will not lead to attachment of bank account opened for SMART Project purposes.

ii. The FPC/ CBO shall preserve and use the equipment and the goods acquired within the Sub Project with the diligence of a good owner. FPC/CBO shall refrain from any action which has object and/or affects the damage, the value decrease and/or the making of any pledge or guarantee over the equipment's or goods procured from the project funds. Details of the Pledge/ Mortgage/ Charges shall also be informed by FPC/ CBO to concern PIU within 30 days of creating such Pledge/ Mortgage/ Charge.

iii. FPC/CBO is responsible and liable for all acts or omissions in the performance of the Sub Project. It will indemnify the SMART Project for any loss or damage that the sub project suffers as a consequence of their acts or omissions.

iv. the FPC/ CBO shall be responsible for the implementation of the sub-project in adherence with Social and Environmental Safeguards as directed by the project.

**6.** That the FPC/ CBO has complied with all statutory requirements related to the increase in paid-up share capital. We further certify that the list of shareholders submitted is true, accurate, and devoid of any partiality. The Directors also confirm that all requisite filings, including Form PAS-3, have been duly submitted to the Registrar of Companies (ROC).

**7.** That the FPC/CBO has complied, and shall continue to comply, with all ROC-related legal and statutory compliances, including timely filing of annual returns, maintenance and updating of statutory registers, and completion of all mandatory filings, and shall also pay dividends to the shareholders as and when the company makes profits, as prescribed under the Companies Act, 2013 (as amended from time to time).

**8.** That the assets created under the approved sub-project of the community-based organization under the SMART Project shall be utilized strictly for the purpose specified at the time of project approval. I/ We further assure you that the said assets will be maintained and used in accordance with the project guidelines and objectives.

**9.** That the FPC/CBO has fully complied with all Labour Health and Safety Implementation requirements. We further certify that no child labourers or bonded labourers were engaged at any stage of the sub project activities. Equal wages were ensured for male and female workers performing the same work, and a strict prohibition on gender-based violence was enforced at all times. A Grievance Redressal Officer was duly designated.

**10. a)** That in case of No loan case & in the event it is observed that any project funds have been misappropriated, and such funds are redeposited or recovered by the project authorities, interest at the rate of Nine per cent (9%) per annum shall be payable for the misappropriated amount for the actual number of days for which the amount remained misappropriated. The misappropriated amount along with the applicable interest shall be deposited into the SMART project (PCMU) bank account before exit from SMART Project. For this kind of cases wherein misappropriation happened the decision of sub-project closure / Exit & closure of SMART dedicated grant account shall be taken by concerned PIU after confirmation of recovery & on case to case basis.

b) That in Loan Case & in the event it is observed that any project funds have been misappropriated then such funds are redeposited or recovered by the project authorities, interest at the rate of interest charged on loan by lending bank p.a. shall be payable for the misappropriated amount for the actual number of days for which the amount remained misappropriated. The misappropriated amount along with the applicable interest shall be deposited into the SMART project (PCMU) bank account before exit from SMART Project. For this kind of cases wherein misappropriation happened the decision of sub-project closure / Exit & closure of SMART dedicated grant account shall be taken by concerned PIU after confirmation of recovery & on case-to-case basis.

**11.** That, If CBO (in Loan Case) intends to exit from the project, it shall be mandatory for the CBO to obtain a No Objection Certificate (NOC) from the concerned Bank.

**12.** The unspent grant amount if any shall be deposited into the SMART project (PCMU) bank account before exit from SMART Project. Also, SMART Dedicated Grant Account shall be closed within 90 days of sub- project closure or Exit from Smart Project.

*Notwithstanding anything to contrary, the terms & condition prescribed under tripartite grant agreement shall be binding upon us*

---

I agree to this declaration \*

I hereby declare that the above statements are true and correct to the best of my knowledge and belief, and that this declaration is executed by me on behalf of the FPC in accordance with the CBO Exit Policy and with full authority to do so. We further solemnly declare that the CBO shall remain bound by all SMART Project guidelines, and we acknowledge that we shall be liable for appropriate legal action in the event of any breach thereof.

**For and on behalf of CBO - Seal  
of FPC/CBO**

Name: \*

Yadavrao Digambarrao Jagtap

Designation: \*

Director

DIN/PAN No.: \*

AUMPJ6409Q

Signature: \*

Yadavrao jagtap\_061426081427.png

Upload image (JPG, PNG, PDF)



## Self Video Confirmation (Required)

Video must contain the self video and face must be cleared with text:

"I  , Director/Authorised Representative/Chair Person of the CBO name-  , confirm that the CBO is ready for the project exit."

No video uploaded

Exit Video\_133426053438.mp4

Supported formats: MP4, AVI, MOV (Max size: 50MB/ 30 second)

## Witness (Board of Directors)

## Witness (BOD) 1

Name: \*

Mr. Yadavrao Digambarrao Jagtap

Signature of BOD: \*

Yadavrao jagtap\_060826060826.png

Upload image (JPG, PNG, PDF)



Add Photo with Aadhar/PAN Card: \*

Yadavrao Jagtap PAN\_064226054216.jpeg

Upload image (JPG, PNG, PDF)

Photo with ID Card:



## Witness (BOD) 2

Name: \*

Mr. Anil Dattu Harde

Signature of BOD: \*

Anil Harde\_060826060858.png

Upload image (JPG, PNG, PDF)



Add Photo with Aadhar/PAN Card: \*

Anil Harde PAN\_064326054345.jpeg

Upload image (JPG, PNG, PDF)

Photo with ID Card:



### Witness (BOD) 3

Name: \*

Mr. Sagar Suresh Lagad

Signature of BOD: \*

Sagar Lagad\_065426065458.png

Upload image (JPG, PNG, PDF)



Add Photo with Aadhar/PAN Card: \*

Suresh Lagad\_060926080958.jpeg

Upload image (JPG, PNG, PDF)

Photo with ID Card:



### Witness (BOD) 4

Name: \*

Mrs. Ashwini Sandeep Chavan

Signature of BOD: \*

Ashwini Chavan\_065826065829.png

Upload image (JPG, PNG, PDF)



Add Photo with Aadhar/PAN Card: \*

Ashwini Chavan PAN\_061326081313.jpeg

Upload image (JPG, PNG, PDF)

Photo with ID Card:



## Section 5: Annexure III – Declaration by PIU (To be filled by DIU/RIU/PIU)

It is hereby certified that for CBO, Ghrushneshwar Farmer Producer company.. (CBO Name), Agr51541385489480001 (CBO Code) approved in SPAC No. 3 date 2021-08-11 all technical, social, environmental components of the sub-project have been satisfactorily completed by the CBO in adherence to approved FPP sub project with full compliance of the project's financial/procurement regulations & Project guidelines. The sub-project is being recommended for final closure & exit from State of Maharashtra's Agribusiness & Rural Transformation Project (SMART) Project.

Date: \*

2026-05-08

Place: \*

Chhatrapati Sambhajnagar

## Nodal Officer Signatures

## Nodal Officer DIU

Name: \*

Mr. A. E. Salunke

Signature

Salunke Sir Sign\_171926011931.png



Selfie of DIU officer on CBo Site (Upload from mobile application) \*

scaled\_44062bad-3db6-43a6-ba2a-fd338baa74d2400770751627990099\_074926034902.jpg



## Nodal Officer RIU

Name: \*

Mr. A. E. Salunke

Signature \*

sign\_083026063019.pdf

Gov I Card Photo \*

id\_083026063031.pdf

## Nodal Officer PIU

Name: \*

UJJWALA R BANKHELE

Signature \*

WhatsApp Scan 2026-05-08 at 14.19.23\_081626091655.pdf

Gov I Card Photo \*

WhatsApp Scan 2026-05-08 at 14.19.23\_081626091640.pdf

---

## Before submitting the form by PIU, please verify:

CBO details have been checked and verified.



No unspent grant or recovery amount is pending in CBOs bank account; balances have been returned to the project account.

E-Slip details are correct.

All required documents have been uploaded in the appropriate fields.

PCR, Audit Report, and Bank Statements have been checked and verified.

Geo-tagged photographs are clear, visible, and uploaded as per the prescribed fields.

The video of the entire project has been uploaded and it covers all components of the project.

Annexure-I (Procurement Status) details have been correctly filled.

CBO declaration details, including Company CIN and related information, have been verified.

CBO Director/Chairperson DSC and DIN/PAN have been verified.



Witness (BoD) signatures and self-photographs with Aadhaar/PAN are clear and verified as per DPR records.