Date: 12/04/2023
Abstract of document submitted by AMNEX INFOTECHNOLOGIES on dated 13/02/2023 
Reference: Contract No. SMART/PCMU/CS/38/2021-22 dated 21st Sept, 2022 (System Integrator for DoA and SMART project)

With respect to above reference, Ms Amnex Info technologies submitting following documents: - 
1. Revised Inspection report included 
1. Revised Project Plan including 
0. Test and UAT Plan
0. Training calendar 
0. Knowledge transfer Plan.
1. User Story 
2. SRS & SDD Document included 
1. Content management system 
1. Grievance redressal management system 
1. CBO Management 
1. Training Module 
1. Finance Module 
1. Reports 
1. API Integration 
3. Wireframe updated as on 13.02.2023

Conclusion: Based on above submitted document and current status is as follows: -
1. Landing page with CMS is GO Live completed 
2. Webform application GO live completed 
3. Grievance Module Go Live completed 
4. CBO Module development is completed and under QA Testing
The above documents serve as first milestone as per contract for MIS Development. Attached detailed presentation for Progress report for the same 

Rajendra Patel
(MIS Expert)



