

3rd Amendment in Memorandum of Understanding

The Memorandum of Understanding (MoU) has been signed on 30th January 2024, by and between Head, Project Implementation Unit – Directorate of marketing, Hon. Balasaheb Thackeray Agribusiness & Rural Transformation (SMART) Project, Pune ("Party 1") having its principal place of business at Directorate of Marketing, 3rd Floor, New Central Building, Pune-411001, Maharashtra, India and Director, Yashwantrao Chavan Academy of Development Administration (YASHADA), Pune ("Party 2") having its principal office located in the Raj Bhavan Complex, on Baner Road, Pune.

The Memorandum of Understanding (MoU) dated 30/01/2024 has been entered into for providing facilities and services for training & capacity building of DoM field officers and APMC staff.

1) The details of '**Clause no 2. Term**' of MoU dated 30/01/2024 is as follows :

2. Term PARTY 2 shall perform the Services during the period commencing **01/02/2024** and continuing through **31/01/2025**, or any other period as may be subsequently agreed by the parties in writing.

The details of above '**Clause no 2. Term**' of MoU dated 30/01/2024 is being amended with the consent of both the parties and shall be read as follows.

2. Term PARTY 2 shall perform the Services during the period commencing **01/02/2024** and continuing through **31/08/2025**, or any other period as may be subsequently agreed by the parties in writing.

The cost of the assignment remains as per the original signed MoU dated 30th January 2024.

2) The details of deliverables at Sr. No. 6 to 11 of the schedule given in **Clause 3 B. Schedule of Payments** in the abovementioned MoU is as follows :

Sr. No.	Deliverables	Activities	Tentative Timeline from signing of MoU	Payment Amount
6	Trained 400 departmental field officers	Training Implementation - Departmental Staff	M 3 To M 11	4000000




[Handwritten signature]



7	Trained 1200 APMC staff.	Training Implementation - APMCs Staff	M 3 To M 11	9600000
8	Arranged exposure visit for 1200 APMC staff. (per batch 50 participants)	Exposure Visit for APMCs Staff	M 3 To M 11	3000000
9	Assessed the impact of training through online assessment. Prepared and submitted the assessment / evaluation report	Preparation of Assessment / Evaluation Report for Departmental Staff	M 6 To M 12	100000
		Preparation of Assessment / Evaluation Report for APMCs Staff		100000
		Translation charges for both evaluation report		30000
10		Contingencies	M 12	10000
11		Academic Support, Admin Charges & Online Evaluation- 5% {On the Job level & Organizational Development Level Evaluation } (Participants will be selected by using the Random Sampling Method)	M 12	978325

As the term period of assignment has extended, timeline for deliverables at Sr. No 6 to 11 in the schedule of **'Clause no 3. Payment, B. Schedule of Payment of MoU dated 30/01/2024** is being amended with the consent of both the parties and shall be read as follows:

Sr. No.	Deliverables	Activities	Tentative Timeline from signing of MoU	Payment Amount
6	Trained 400 departmental field officers	Training Implementation - Departmental Staff	M 3 To M 15	4000000
7	Trained 1200 APMC staff.	Training Implementation - APMCs Staff	M 3 To M 16	9600000



[Handwritten signature]



8	Arranged exposure visit for 1200APMC staff. (per batch 50 participants)	Exposure Visit for APMCs Staff	M 3 To M 16	3000000
9	Assessed the impact of training through online assessment. Prepared and submitted the assessment / evaluation report	Preparation of Assessment / Evaluation Report for Departmental Staff	M 6 To M 19	100000
		Preparation of Assessment / Evaluation Report for APMCs Staff		100000
		Translation charges for both evaluation report		30000
10		Contingencies	M 19	10000
11		Academic Support, Admin Charges & Online Evaluation- 5% {On the Job level & Organizational Development Level Evaluation } (Participants will be selected by using the Random Sampling Method)	M 19	978325

Except as set forth in this amendment and earlier two amendments dated 16/05/2024 and 28/11/2024, the MoU is unaffected and shall continue in full force and effect in accordance with its terms. If there is a conflict between this amendment and the MoU or any earlier amendment, the terms of this amendment will prevail.

It is agreed that this amendment document shall become a part of MoU dated 30/01/2024 once signed by both the parties.

Date :- 06/02/2025

FOR THE PARTY 1



Signed by
Head
Director of Marketing
Maharashtra State Pune

Title: Head, YASHADA

FOR THE PARTY 2



Signed by
Title: Registrar, YASHADA

